High-bandwidth communication, development team skills/characteristics, 204–205
Hiring/firing authority, of managers, 229

I

Ideal days
  defined, 408
  measuring magnitude of PBI, 128–129
  as relative size measures, 20
Ideal hours
  defined, 408
  task estimated in, 122
Ideation, 288
Idle work
  comparing plan-driven development with agile development, 60
  defined, 409
  focusing on idle work not idle workers, 51–52, 281
  monitoring and reports focusing on, 236
Idle workers, 51–52, 281, 409
Impediments
  defined, 409
  managers removing, 234
  ScrumMaster removing, 187, 191
Implementable stories
  defined, 409
  size of user stories and, 87
  story mapping technique and, 97
In-process products
  defined, 409
  marginal economics applied to, 283–285
  overview of, 283
  portfolio planning and, 268
Incremental approach, to servicing technical debt, 159
Incremental development
  agile principles underlying Scrum, 33–35
  defined, 409
  short duration sprints rejuvenating participant excitement, 65
Incremental funding
  defined, 409
  economics of product planning, 304–305
Independent criteria, INVEST, 88–89
Inflow strategies, portfolio planning
  balancing product flow into/out of portfolio backlog, 276–278
  economic filter for go/no-go decision making, 275–276
  embracing emergent opportunities, 278–279
  overview of, 275
  small, frequent releases, 279–280
Information radiator. *See also* Communication
  defined, 409
  elements of, 356
Innovation accounting
  defined, 409
  metrics in, 236–237
Innovation waste, 90, 409
Insight backlog
  defined, 409
  grooming, 390
  inputs for sprint retrospective, 381
  as source of insights, 386
Insight cards, 386–387
Insights, in sprint retrospective
  identifying, 385–387
  inputs for sprint retrospective, 381
  insight backlog, 390
  selecting among, 388–389
Inspection
  daily scrum as inspect-and-adapt activity, 354
  defined, 409–410
  discovering your own path forward, 396
  leveraging variability, 35–36
  planning based in inspection and adaptation, 248
  responsibilities of development team, 197–198
  sprint retrospective and, 375
  sprint review and, 363
Integration
  of components, 46–47
  continuous integration practice, 149, 404
  defined, 410
  of improvement actions, 391
  release train approach (Leffingwell) and, 222

Integration management, technical debt and, 140
Integration tests, 75
Interference shield, ScrumMaster as, 187
Internal development projects, choosing product owner for, 176–177
Internal stakeholders
  defined, 410
  product owner collaborating with, 171
Internationalization, testing in definition of done, 75
Interrupt-driven work, Scrum not suited for, 9–10
Inventory
  defined, 410
  managing in agile development, 49–50
  managing planning artifacts, 251–252
  plan-driven development compared with agile development, 60
INVEST criteria, for user stories
  defined, 410
  estimable, 91–92
  independent, 88–89
  negotiable, 89–90
  overview of, 88
  sized appropriately, 92
  testable, 92
  valuable, 90–91
Investment, change impacting, 70–71
Iterative development
  in agile development, 2–3
  agile principles underlying Scrum, 33–35
  defined, 410

J

Jeffries, Ron, xxvii–xxviii, xxxiv, 83
JIT (just in time). *See* Just in time (JIT)
Just enough
  appropriate detail in product backlog, 101
  of predictive planning, 300
  requirements and, 79
Just in time (JIT)
  appropriate detail in product backlog, 101
  balancing predictive work with adaptive work, 43–44
  balancing up-front planning with just-in-time planning, 248
  creating work products, 43
  defined, 410
  keeping options open, 249
  requirements and, 79
  sprint planning, 335

K

Kanban
  defined, 410
  development process suited for interrupt driven work, 9–10
Katz, Ralph, 210
Kerth, Norm, 375, 379
Knowledge acquisition
  as product backlog item, 100–101
  sprint for, 298
  user stories, 93–95
Knowledgeable, ScrumMaster skills, 188
Known technical debt
  defined, 410
  repaying incrementally, 159
  repaying while performing customer-valuable work, 160–161
  servicing, 155–156

L

Last responsible moment (LRM) (Poppendieck and Poppendieck)
  defined, 411
  keeping options open, 37
Leadership
  managers providing in functional areas, 232–233
  product owner role, 15
Learning
  discovering your own path forward, 396
  economics of product planning, 305
  fast learning combined with pivoting, 254–255
  managers role in development of competence, 231–232
Learning loops
  aligning performance feedback to, 232
  concurrency of, 45–46
  defined, 411
Leffingwell, Dean, 272

Lifecycle profits
defined, 411
impact of cost of delay on, 54
optimizing scheduling for lifecycle profitability, 270–271
Longer-term planning. *See* Release planning
LRM (last responsible moment) (Poppendieck and Poppendieck)
defined, 411
keeping options open, 37

M

Man-hours, task estimated in, 122
Managers
aligning internal groups, 234
aligning partners, 234–235
changing team composition, 229
defining team boundaries, 227
developing team member competence, 231–232
empowering teams, 230–231
energizing team members, 231
fashioning teams, 226
forming teams, 228–229
maintaining team integrity, 233
managing economics, 236
monitoring measures and reports, 236–237
overview of, 225–226
participating in sprint retrospective, 377
project management responsibilities, 237–239
promoting agile values, 233–234
providing leadership in functional areas, 232–233
providing team goals, 228
removing organizational impediments, 234
systems perspective of, 235
when to retain separate project manager role, 239–243
Manufacturing. *See* Product manufacturing
Marginal economics, applied to in-process products, 283–285
Maturity models, not part of Scrum, 395
Means uncertainty
defined, 411
reducing uncertainty, 36
Measures (metrics)
of capacity, 342–343
managers monitoring, 236–237
Mess (Martin), terminology for technical debt, 140
Milestone-driven planning. *See* Release planning
Milestones, in short duration sprints, 66–67
Minimum marketable features (MMFs). *See* Minimum releasable features (MRFs)
Minimum releasable features (MRFs)
baseline values for actionable metrics, 2 37
defined, 411
defining product roadmap and, 295–296
determining in release planning, 309–310, 320
marginal economics applied to in-process products, 284
refining, 316
Minimum viable product (MVP). *See* Minimum releasable features (MRFs)
MMFs (minimum marketable features). *See* Minimum releasable features (MRFs)
Monitoring measures and reports, managers, 236–237
Motivation
managers role in energizing people, 231
product owner skills, 173
MRFs (Minimum releasable features). *See* Minimum releasable features (MRFs)
Multilevel planning
daily planning, 264–265
overview of, 257–258
portfolio planning, 259
product planning, 259–261
release planning, 261–263
sprint planning, 263
Multiple teams
coordinating using release train approach, 220–223
coordinating using scrum of scrums, 218–220
Multitasking, cost of, 350–351
Musketeer attitude (all for one, one for all)
defined, 411
development team skills/characteristics, 203–204

Must-have features
defined, 411
defining product roadmap and, 295
determining in release planning, 320
in focusing on short time horizon, 302
release flow management and, 110–111
MVP (Minimum viable product). *See* Minimum releasable features (MRFs)

N

Naive technical debt, 140, 412
Negotiable criteria, INVEST, 89–90
New products
portfolio planning. *See* Portfolio planning
product planning. *See* Product planning
Nice-to-have features
defined, 412
release flow management and, 110–111
release planning, 314, 320
Nonaka, Ikujiro, 3
Nonfunctional requirements, 93, 412

O

Objective data
gathering for sprint retrospective, 379
inputs for sprint retrospective, 380
One-part approach, to sprint planning, 339–340
One-product-one-product-backlog rule
large products and, 114–115
multiple teams and, 115–116
what is a product and, 113–114
Opportunities, embracing emergent opportunities quickly, 278–279
Options, keeping options open, 37–38, 249
Ordered, terminology for product backlog sequences, 20
Organizational impediments. *See* Impediments
Outflow strategies, portfolio planning
establishing WIP limits, 281–282
focusing on idle work not idle workers, 281
overview of, 280
waiting until entire team is in place, 282–283
Outsourcing
choosing product owner for outsourced projects, 180
limitations of fixed-price contracts, 235
Overtime, impact on quality and velocity, 136–137

P

Parallel work, sprint execution and, 350–352
Participants
in portfolio planning, 268
in product planning, 288–289
in release planning, 308
in sprint execution, 348
in sprint planning, 335–336
in sprint retrospective, 377–378
in sprint review, 364–365
Partners, managers aligning, 234–235
Path forward
discovering, 396
no end state in Scrum, 395
overcoming the status quo, 398–399
sharing best practices, 396–397
using Scrum to discover, 397–398
Patience, ScrumMaster skills, 189
Patton, Jeff, 96
PBI estimation
accuracy vs. precision in, 125
contrasting estimates with commitments, 124–125
development team in, 123–124
overview of, 121–122
Planning Poker approach to, 129–130
relative sizes vs. absolute sizes, 125–128
units for, 128–129
PBIs (product backlog items). *See* Product backlog items (PBIs)
People skills, of product owner, 172–173
Perfectionism, avoiding unnecessary, 63
Performance
definition of done and, 75
definition of ready and, 110
feedback given by managers, 232
technical debt resulting in underperformance, 143
Performance principle, in agile development
minimizing unnecessary formality, 57–58

Performance principle, in agile development (*continued*)
overview of, 56
quality built-in to development process, 56–57
sustainable pace in performance of work, 56
Person-hours, task estimated in, 122
Personas (roles)
defined, 412
in user stories, 96
Pichler, Roman, 101
Pigs and chickens, 25, 412
Pipeline of requirements, product backlog as, 112
Pivoting
defined, 412
economics of product planning, 305
envisioning, 288–289
innovation accounting, 237
marginal economics applied to in-process products, 283–284
planning and, 254–255
Placeholders
product backlog items (PBIs) as requirements placeholder, 80–81
user stories marking exploration work, 94
Plan-driven development
agile principles compared with, 59–60
all-before-any approach to work in process, 48
assumptions in, 45
beliefs regarding, 30
costs of change in, 43
defined, 412
defined process in, 32
as high-ceremony approach, 57
integration and testing components in, 46–47
limitations regarding re-planning, 54
linear approach to uncertainty in, 36
phase orientation vs. customer expectations, 54–55
requirements in, 79
risks related to up front planning, 38–39
sequential approach compared with agile's exploratory approach, 39–40
types of, 29
variability not accounted for in, 35
Planning
accepting that you can't get it right up front, 38–39
adapting to real-time information, 54
consistent duration of sprints simplifying, 67–68
daily planning, 264–265
a day in the life of product owner, 175
multilevel approach to, 257–258
portfolio planning. *See* Portfolio planning
product owner participating in, 168–169
product planning. *See* Product planning
release planning. *See* Release planning
short duration sprints aiding, 64
sprint execution, 349
sprint planning. *See* Sprint planning
sprints, 21–23
Planning Poker
defined, 412
how to play, 131–133
overview of, 129–130
scale in assigning estimates, 130
Planning principles
emphasis on small, frequent releases, 252–254
focus on adapting and replanning rather than conforming, 249–251
keeping options open, 249
learning fast and pivoting as necessary, 254–255
managing inventory of planning artifacts, 251–252
not assuming up-front plans are right, 248
overview of, 247–248
up-front planning should be helpful not excessive, 248–249
Platforms
lack of experience resulting in technical debt, 140
testing in definition of done, 75
PMI (Project Management Institute), 237–239
Point inflation, 138, 412
Pollinators (Goldberg and Rubin), 217
Portfolio backlog
defined, 413

estimating, 121
inflow strategies, 275–280
outflow strategies, 280–283
portfolio planning and, 267, 269
in-process strategies, 283–285
release train approach (Leffingwell), 221
Portfolio planning
balancing product flow into/out of portfolio backlog, 276–278
calculating cost of delays, 271–274
defined, 413
economic filter for go/no-go decision making, 275–276
embracing emergent opportunities, 278–279
establishing WIP limits, 281–282
estimating for accuracy not precision, 274–275
focusing on idle work not idle workers, 281
managing economics of, 236
marginal economics applied to in-process products, 283–285
in multilevel planning, 259
optimizing scheduling for lifecycle profitability, 270–271
overview of, 267
participants in, 268
planning level details for, 258
process of, 268–270
product owner participating in, 168
small, frequent releases in, 279–280
strategies for in-process products, 283
strategies for inflow, 275
strategies for outflow, 280
strategies for sequence of products, 270
timing of, 267
waiting until entire team is in place, 282–283
Potentially shippable product increments (PSIs)
defined, 413
defining when sprint is complete or done, 74–78
as input to sprint review, 368–369
inspecting and adapting during sprint review, 363
as outcome of iterative process, 2–3
planning release of features to customers, 307
release train approach (Leffingwell) and, 220, 222–223
sprint results, 25–26
Practices
activities. *See* Activities
artifacts. *See* Artifacts
defined, 413
roles. *See* Roles
rules. *See* Rules
in Scrum framework, 14
Pragmatism
no-goal-altering-change rule and, 72
Pragmatic Marketing Framework, 178–179
Precision
defined, 413
vs. accuracy in estimating, 125, 274–275
Prediction
balancing predictive work with adaptive work, 43–44
just enough predictive planning, 300
plan-driven development compared with agile development, 59
technical debt decreasing predictability, 143
timeboxing improving predictability, 64
Prediction and adaptation principle, in agile development
accepting that you can't get it right up front, 38–39
adaptive, exploratory approach in, 39–40
balancing predictive work with adaptive work, 43–44
handling cost of change, 40–43
keeping options open, 37–38
overview of, 37
pivoting and, 254–255
Predictive process. *See* Plan-driven development
Prescriptive process. *See* Plan-driven development
Principle of least astonishment
defined, 413
transparency of communication and, 206
Principles. *See* Agile principles
Prioritization
in product backlog, 103–104
sporadic attendance and, 372–373

Prioritization (*continued*)
terminology choices for product backlog sequences, 20
timeboxing enforcing, 62
Process authority, ScrumMaster as, 186–187
Process-centric development, 60
Process structure, 59
Product backlog
in agile development, 1–2
appropriate detail in, 101–102
conditions of satisfaction, 77
creating high-level list in product planning process, 294–295
deciding which and how many to form, 112–113
defined, 413
definition of ready, 108–110
determining what is a product, 113–114
economics, 168
emergent nature of, 102
estimating, 121–122
grooming, 104–108, 369, 413
as input to sprint planning, 337
large products with hierarchical backlogs, 114–115
mapping to releases, 263
multiple teams with one product backlog, 115–116
one team with multiple product backlogs, 117–118
overview of, 99
PBIs in, 100–101
prioritization in, 103–104
product owner responsible for grooming, 169
product planning and, 259–260
release flow management, 110–111
release planning and, 320–321
representing technical debt, 155
in Scrum framework, 18–20
size estimates in, 102–103
sprint flow management, 111–112
sprint planning and, 17, 21–23
Product backlog items (PBIs)
appropriate detail, 101–102
creating high-level list in product planning process, 294–295
deciding which work to start, 352
defined, 413
definition of ready, 109–110
emergent nature of, 102
estimating. *See* PBI estimation
grooming tasks related to, 104–105
mapping to sprints, 316–318
measuring velocity and, 133
organizing task work, 352–353
overview of, 100–101
parallel work and swarming, 350
as placeholders for requirements, 80–81
prioritizing, 103–104
representing technical debt, 155
selecting in sprint planning, 343–344
sign-offs and, 372
size estimates, 102–103
user stories adding detailed items, 315
Product development
benefits of Scrum for, 10
calculating duration from estimated size and measure velocity, 119–120
defined, 413
economies of scale, 48
focusing on idle work not idle workers, 51–52
inventory management, 50
vs. product manufacturing, 32–33
Product manufacturing
comparing plan-driven development with agile development, 59
economies of scale, 48
inventory management, 49–50
vs. product development, 32–33
Product owner
accountability of, 173
chief product owner, 183–184
collaborating with development team, 170–171
collaborating with stakeholders, 171
combining with other roles, 181–182
for commercial development, 177–179
for component development, 180–181
creating/verifying acceptance criteria, 169–170
a day in the life of, 174–176
deciding if work is done, 367
decision making by, 173
defined, 414

domain skills of, 171–172
function relative to estimation process, 123
grooming product backlog, 105–106, 169
for internal development, 176–177
managing economics, 167–168
for outsourced development, 180
overview of, 165–166
in overview of Scrum roles, 15–16
participant in product planning, 288–289
participant in product portfolio, 268
participant in requirements conversation, 84
participant in sprint execution, 348
participant in sprint planning, 335
participant in sprint retrospective, 377
participant in sprint review, 364–365
people skills of, 172–173
planning functions of, 168–169
principal responsibilities of, 166
proxy product owner, 183
rules of Planning Poker, 132
in sprint planning, 21–22
team approach to, 182–183
understanding value of technical stories, 90–91
who should fill this role, 176
Product owner proxy, 183, 414
Product planning
creating product backlog, 294–295
a day in the life of product owner, 175
defined, 414
defining product roadmap, 295–297
economic filter for go/no-go decision making, 275–276
economic sensibility in, 299–300
incremental/provisional funding in, 304–305
learning fast and pivoting as necessary, 305
in multilevel planning, 259
new product example, 290–291
other types of work in, 298–299
overview of, 287
participants in, 288–289
planning level details for, 258
process of, 290
product backlog and, 259–260
product owner participating in, 168–169
product roadmap and, 260–261
product vision, 259, 291–294
short time horizon as focus of, 302
speed and efficiency of, 302–303
targeting realistic confidence threshold, 300–302
timing of, 287–288
validated learning in, 303–304
Product roadmap
defining, 295–297
definition of, 414
product planning and, 260–261
release planning and, 262–263
Product vision. *See* Vision
Productivity, multiple projects and, 207
Products
atrophy of appeal due to technical debt, 143
defined, 413
determining what is a product, 113–114
development team responsible to inspect and adapt, 197
large products with hierarchical backlogs, 114–115
not repaying technical debt for products nearing end of life, 157
not repaying technical debt for products with short life, 157–158
planning new. *See* Product planning
portfolio of new. *See* Portfolio planning
Program backlog, 221
Progress
communicating in fixed-date release, 329–330
communicating in fixed-scope release, 327
comparing plan-driven development with agile development, 60
of sprint execution, 356
timeboxing demonstrating, 62–63
Progress principle, in agile development
adapting to real-time information and replanning based on, 54
measuring progress by validating working assets, 54–55
overview of, 54
value-centric delivery in, 55
Progressive refinement strategy
applying to requirements, 82
defined, 414
level of detail, 86

Project chartering, 299, 414. *See also* Product planning
Project inception, 299. *See also* Product planning
Project initiation, 299. *See also* Product planning
Project Management Institute (PMI), 237–239
Project managers. *See also* Managers
  responsibilities of, 237–239
  when to retain separate project manager role, 239–243
Project Retrospectives (Kerth), 375, 379
Proof of concept, 93
Prototypes
  knowledge-acquisition user stories, 93
  not repaying technical debt for throwaway prototypes, 157
PSIs. *See* Potentially shippable product increments (PSIs)

Q

Quality
  building in to development process, 56–57
  comparing plan-driven development with agile development, 60
  influenced by long-lived teams, 210
  overtime and, 137
  pressure to meet a deadline affects, 144–148
  reduced due to working on too many items in parallel, 350–351
  release constraints, 311
  team diversity leads to, 201
  traditional project management responsibility, 238
  variability due to constraints, 313–314
Questioning ability, ScrumMaster skills, 188–189
Queue
  defined, 414
  impact of utilization on queue size (delay), 52–53
  portfolio backlog and, 280

R

Range of velocity, calculating, 134–135
Real-time information, adapting to and replanning based on, 54
Reckless debt (Fowler), 140
Refactoring code
  defined, 414
  as means of paying down technical debt, 141
  use of good practices prevents accrual of technical debt, 149
Reinertsen, Donald G.
  on batch-size issues, 48–49
  on cost of delay, 53
  on lifecycle profits, 270
Relative size measures
  in cost evaluation, 20
  defined, 415
  vs. absolute sizes in estimation, 125–128
Release goal
  communicating progress using burndown chart, 327–328
  communicating progress using burnup chart, 359
  defined, 415
  economics of, 167
  grooming product backlog and, 315
  product roadmap and, 296
Release planning
  calculating costs in, 325–326
  communicating progress in fixed-date release, 329–330
  communicating progress in fixed-scope release, 327–329
  constraints on release, 311
  a day in the life of product owner, 175
  defined, 415
  defining product roadmap and, 296
  emphasis on small, frequent releases, 252–254
  fixed date constraint, 313–314
  fixed-date release planning, 318–323
  fixed everything approach, 311–312
  fixed scope and date constraints, 312–313
  fixed scope constraint, 313
  fixed-scope release planning, 323–325
  flow management and, 110–111
  grooming product backlog, 315
  initial grooming during, 107
  managing economics of, 167–168
  in multilevel planning, 261–263
  overview of, 307–308
  participants in, 308

planning level details for, 258
process of, 309–311
refining MRFs, 316
sprint mapping, 316–318
technical debt and, 140
timing of, 308–309
updated plan as output of sprint review, 369
updating constraints, 314
variable quality constraint, 313–314
velocity and, 133
Release train (Leffingwell)
coordinating multiple teams using, 220–223
defined, 415
Releases
defined, 415
small, frequent releases in portfolio planning, 279–280
Replanning, as focus of planning rather than conformance, 249–251
Reports, managers monitoring, 236–237
Requirements
card format for user stories, 83–84
confirmation information in user stories, 85–86
conversations facilitating shared understanding, 81–82
conversations in development of user stories, 84–85
estimatable criteria for user stories, 91–92
gathering user stories, 95
independent criteria for user stories, 88–89
INVEST criteria applied to user stories, 88
knowledge-acquisition user stories, 93–95
level of detail in user stories, 86–88
negotiable criteria for user stories, 89–90
nonfunctional, 93
overview of, 79–80
placeholders for, 80–81
progressive refinement of, 82
sized appropriately criteria for user stories, 92
story mapping technique and, 96–98
testable criteria for user stories, 92
user stories and, 83
valuable criteria for user stories, 90–91
workshop for writing user stories, 95–96
Resource managers, 229. *See also* Managers
Responsibilities, of development team,
groom the product backlog, 197
inspect and adapt each day, 197
inspect and adapt the product and process, 197
perform sprint execution, 196
plan the sprint, 197
Responsibilities, of product owner
collaborating with development team, 170–171
collaborating with stakeholders, 171
creating/verifying acceptance criteria, 169–170
grooming product backlog, 169
managing economics, 167–168
participating in planning, 168–169
Responsibilities, of ScrumMaster,
change agent, 187
coach, 185
impediment remover, 187
interference shield, 187
process authority, 186–187
servant leader, 186
Retrospectives, 375. *See also* Sprint retrospective
Return on investment (ROI)
cost of delays and, 271–272
responsibility of product owner for ensuring, 168
Scrum benefits, 6
short duration sprints improving, 65
small, frequent releases improving, 252, 254
Ries, Eric, 44, 157, 236, 254–255
Risk
associated with setting the confidence threshold, 301
assumptions and, 45
defined, 415
of fixed-price contracts, 180
of misinterpretation using ideal days, 128–129
small batch sizes reduce, 49
traditional project management responsibility, 238
Roadmap. *See* Product roadmap
ROI. *See* Return on investment (ROI)
Role-specific teams, compared with cross-functional teams, 195–196

Roles
combining product owner with other, 181–182
combining ScrumMaster with other, 192–193
defined, 415
development team, 16
overview of, 14–15
product owner, 15–16
ScrumMaster, 16
Roles (personas), in user stories, 96
Rolling lookup-ahead planning (Cohn), 318
Rules
allocate-up-to-ten-percent-capacity-for-grooming rule, 106
avoid-technical-debt-specific-sprints rule, 159
Boy Scout rule, 158–159, 403
consistent-duration sprints rule, 67
defined, 415
development-team-should-be-between-five-and-nine-people rule, 206
development-team-should-be-long-lived rule, 210
involve-all-team-members-in-story-writing rule, 294
no-goal-altering-change rule, 20, 72
one-hour-per-sprint-week rule, 367
one-product-one-product-backlog rule, 114–116
people-who-do-the-work-provide-the-estimates rule, 123
Scrum practices, 14
start-only-what-you-can-finish rule, 344
tasks-should-be-no-more-than-eight-hours rule, 338
teams-should-handle-their-own-coordination rule, 239–240

S

Safety, setting atmosphere for sprint retrospective, 382
Scale
in assigning estimates, 130
multiple small teams vs. single large team, 218
release train, 220–223
scrum-of-scrums, 218–220
Schedules
attendance issues and, 392
benefit of small batch sizes on, 49
predictable Scrum activities, 68
for sprint review, 366–367
Scheduling strategies, portfolio planning
calculating cost of delays, 271–274
estimating for accuracy not precision, 274–275
optimizing for lifecycle profitability, 270–271
overview of, 270
Schwaber, Ken, xxix–xxx, 3
Scope constraint
fixed date approach, 313–314
fixed everything approach, 311–312
fixed scope and date approach, 312–313
fixed scope approach, 313
in release planning, 311
Scrum framework. *See* Framework, for Scrum
"The Scrum Guide" (Sutherland and Schwaber), xxix–xxx
Scrum introduction
benefits to Genomica, 4–5
benefits to organizations, 5–7
Cynefin framework and, 6–10
framework overview, 13–14
origins of, 3
what it is, 1–3
Scrum of scrums (SoS)
for coordinating multiple teams, 206, 218–220
defined, 416
Scrum team
defined, 416
development team. *See* Development team
product owner role. *See* Product owner
roles of, 14–15
ScrumMaster. *See* ScrumMaster
ScrumMaster
combining with other roles, 192–193
a day in the life of, 190–191
defined, 416
facilitating daily scrum, 24
facilitating sprint review, 368
full vs. part time for, 192
function relative to estimation process, 123
grooming product backlog, 105–106
overview of, 185

in overview of Scrum roles, 16
participant in product planning, 288–289
participant in sprint execution, 348
participant in sprint planning, 335–336
participant in sprint retrospective, 377
participant in sprint review, 364–365
responsibilities of, 185–187
scrum of scrums and, 219
skills of, 188–190
in sprint planning, 21–22
sprint retrospective issues, 393
who should fill this role, 191–192
Scrummerfall, 34, 421
Self-fulfilling prophecy, 41–42
Self-organization
defined, 416
by development team, 198–200
sprint execution, 348
undermining, 231
Sequential development. *See* Plan-driven development
Servant leader
defined, 416
ScrumMaster as servant leader of Scrum team, 186
Servicing technical debt
Boy Scout rule for, 158–159
incrementally, 159
overview of, 155–156
paying high-interest debt first, 160
reasons for not repaying, 157–158
while performing customer-valuable work, 160–162
Shared context
creating for sprint retrospective, 382–384
emotions seismograph as aid in creating, 384–385
event timeline as aid in creating, 384
mining for insights, 385
Shippable product. *See* Potentially shippable product increments (PSIs)
Sign-offs, sprint review issues, 372
Silent grouping exercise
for clustering insights, 386
defined, 416
Simple domain
in Cynefin framework, 6–8
defined, 417
Single-piece flow, 48, 417
Six Sigma, 8
Size
in cost evaluation related to product backlog, 20
estimates, 102–103
Skills
inputs to sprint planning, 338
managers role in development of competence, 231–232
of product owner, 171–173
of ScrumMaster, 188–190
technical practices for task performance, 355–356
Small criteria, INVEST, 92
Small teams
favored for Scrum development, 206
high-bandwidth communication and, 205
SMEs (Subject matter experts), 169
Software development, issues related to, 5
Solutions
benefits of Scrum for, 4
defined, 417
faster and better, 201
innovative, 32
Specialists, on development team, 202
Specification by example, 85, 417
Spikes, knowledge-acquisition user stories, 93
Sprint backlog
defined, 417
estimating, 122
as input to sprint review, 368–369
sprint planning and, 264
Sprint burndown chart, 357–359
Sprint burnup chart, 359–360
Sprint demo, 368, 370, 417
Sprint execution
communicating progress of, 356
daily scrum and, 354
deciding which work to start, 352
determining which work needs to be done, 353–354
flow management and, 111–112, 349–350
organizing task work, 352–353
overview of, 23, 347
parallel work and swarming, 350–352
participants in, 348
performed by development team, 196–197
planning, 349
process of, 348–349

Sprint execution (*continued*)
sprint burndown chart and, 357–359
sprint burnup chart and, 359–360
task board and, 356–357
technical practices for task performance, 355–356
timing of, 347
who does the work, 354
Sprint goal
defined, 417
inputs to sprint planning, 338
inputs to sprint review, 368–369
maintaining despite changes, 69–73
refining, 346
selecting product backlog items that align with, 343–344
setting in planning process, 21
Sprint maps, in release planning, 310, 316–318
Sprint planning
acquiring confidence, 344–346
a day in the life of product owner, 175
defined, 417
determining capacity in, 340–343
finalizing commitment, 346
managing economics of, 168
in multilevel planning, 263
one-part approach to, 339–340
overview of, 21–23, 335
participants in, 335–336
planning level details for, 258
process of, 336–338
product owner participating in, 169
refining sprint goal, 346
responsibilities of development team, 197
selecting product backlog items, 343–344
terminology choices for sprint planning outcomes, 17–18
timing of, 335
two-part approach to, 338–339
Sprint results. *See* Potentially shippable product increments (PSIs)
Sprint retrospective
approach to, 380–382
closing the retrospective, 390
creating shared context for, 382–384
deciding among actions, 389–390
defined, 417
defining focus of, 378–379
determining actions, 387–388
emotions seismograph in, 384–385
event timeline in, 384
follow through on, 391–392
gathering objective data, 379
identifying insights, 385–387
insight backlog, 390
issues related to, 392–393
overview of, 27–28, 375–377
participants in, 377–378
prework needed for, 378
responsibilities of development team, 197
selecting among insights, 388–389
selecting exercises for use in, 379
setting atmosphere for, 382
structuring, 380
Sprint review
adapting based on, 371
approach to, 368–369
attendance issues, 372–373
confirming sprint work is done, 367–368
defined, 418
demonstration aspect of, 370
determining facilitator for, 368
determining who to invite, 366
discussions in, 371
for large development projects, 373
overview of, 26–27, 363–364
participants in, 364–365
preparing for demonstration, 368
prework needed for, 365–366
responsibilities of development team, 197
scheduling, 366–367
sign-offs, 372
summarization of sprint goal and sprint results, 369–370
when grooming occurs and, 108
Sprintable stories
defined, 417
size of user stories and, 87
story mapping technique and, 96
Sprints
abnormal termination of, 72–73
consistent duration of, 67–68
daily scrum and, 23–25
defined, 417

defining when complete or done, 74–78
iterative and incremental approach to development, 34
maintaining sprint goals despite changes, 69–73
organizing product planning into, 298
overview of, 20–21, 61–62
in Scrum framework, 17
short duration of, 64–67
timeboxing, 62–64
Staats, Bradley R., 210
Stakeholder value
areas of, 292–294
defined, 418
Stakeholders
accountability of product owner to, 173
defined, 418
defining product backlog, 18
getting feedback in agile development, 2
participant in grooming product backlog, 105–106
participant in product planning, 288–289
participant in portfolio planning, 268
participant in release planning, 308
as participant in requirements conversation, 84
participant in sprint retrospective, 377
participant in sprint review, 364–365
product owner collaborating with, 166, 171
Start/end dates. *See* Timeboxing
Start-only-what-you-can-finish rule, 344
Stories. *See* User stories
Story mapping technique (Patton), 96–98, 418
Story points
defined, 418
measuring capacity in, 342
measuring magnitude of PBI, 128
Planning Poker, 129-133
as relative size measures, 20
Strategic filters
defined, 418
economic filters, 275–276, 406
Strategic technical debt, 140, 418
Strategy planning, 257
Subject matter experts (SMEs), 169
Subjective data, communicating in sprint retrospective, 383
Subsystem teams, 214. *See also* Component teams
Succeeding with Agile (Cohn), xxv, 397
Summarization aspect, of sprint review, 369–370
Sustainable pace
defined, 418
of development team in performance of work, 56, 208–209
Sutherland, Jeff, xxix–xxx, 3
Swarming
defined, 418
sprint execution and, 351–352
T-shaped skills, 201–203
Synchronization
defined, 418
of multiple teams, 220, 222
System
system-level constraints expressed via nonfunctional requirements, 93
system-level focus in sprint retrospective, 385
testing in definition of done, 75
Systems perspective, of managers, 235

T

T-shaped skills
choosing who does the work and, 354
defined, 420
diversity of development team and, 201–203
finding balance in utilization of, 351
Tacit knowledge
defined, 419
of technical debt, 154
Takeuchi, Hirotaka, 3
Targeted technical debt
defined, 419
servicing, 155
Task board
for communicating sprint execution progress, 356–357
defined, 419
Tasks
defined, 419
during sprint planning, 22
estimating sprint backlog, 122
organizing task work, 352–353
technical practices for performance of, 355–356

TDD (test-driven development), 378, 419–420
Team structures
  coordinating multiple teams using release train approach (Leffingwell), 220–223
  coordinating multiple teams using scrum of scrums, 218–220
  feature teams vs. component teams, 213–218
  multiple team coordination, 218
  overview of, 213
Teams
  compared with groups, 209–210
  coordinating multiple, 218–220
  cross-functional. *See* Cross-functional teams
  defined, 419
  development. *See* Development team
  product owner as, 182–183
  swarming, 351
  unit of capacity, 233, 282
  use complete and engaged, 282–283
Teams, fashioning
  changing team composition, 229
  defining team boundaries, 227
  empowering teams, 230–231
  forming teams, 228–229
  overview of, 226
  providing team goals, 228
Teams, nurturing
  developing team member competence, 231–232
  energizing team members, 231
  maintaining team integrity, 233
  providing leadership in functional areas, 232–233
Technical debt
  Boy Scout rule for servicing, 158–159
  causes of, 144–148
  consequences of, 141–144
  defined, 419
  definition of done and, 76
  economics of, 150–152
  making visible at business level, 153–154
  making visible at technical level, 154–155
  making visible with balance sheet, 153-154
  managing, 148
  managing accrual of, 149–150
  overview of, 139–141
  reasons for not repaying, 157–158
  repaying high-interest debt first, 160
  repaying incrementally, 159
  repaying while performing customer-valuable work, 160–162
  servicing, 155–156
  variable quality and, 314
Technical knowledge, ScrumMaster skills, 188
Technical practices
  defined, 419
  for task performance, 355–356
  use of good practices prevents accrual of technical debt, 149
Technical stories
  defined, 419
  value of, 90
Technical work, as product backlog item, 100–101
Test-driven development (TDD), 378, 419–420
Test-first development, 353, 420
Testable criteria, INVEST, 92
Testing
  automated testing, 355–356
  components, 46–47
  excessive manual testing resulting in technical debt, 139
  myth that reduced testing can accelerate velocity, 145–147
  quality built-in to development process, 56–57
  release train approach (Leffingwell) and, 222
  types of tests, 75
Themes
  defined, 420
  story mapping technique and, 96
  user stories and, 87–88
Time-management
  act quickly, 302–303
  focusing on short time horizon in product planning, 302
  timeboxing for, 62
Timeboxing
  benefits of, 62–64
  defined, 420
  sprint retrospective and, 379
  start and end dates, 20–21

Timeline, creating event timeline for sprint retrospective, 384
Timing
of portfolio planning, 267
of product planning, 287–288
of release planning, 308–309
of sprint execution, 347
of sprint planning, 335
Traditional development process. *See* Plan-driven development
Training
a day in the life of ScrumMaster, 190
managers role in development of competence, 231–232
Transparency
defined, 420
of development team, 205–206
leveraging variability, 35–36
of ScrumMaster, 189–190
Trust, managers role in establishing, 231
Two-part approach, to sprint planning, 338–339

U

Unavoidable technical debt, 140, 420
Uncertainty. *See also* Variability
comparing plan-driven development with agile development, 59
flow management and, 110
reducing, 36–37
type of, 36
Underutilization, of capacity, 351
Unintentional debt (McConnell), 140
Unit tests, 75
Units, for estimating product backlog items
ideal days, 128–129
story points, 128
Unknown unknowns
defined, 420
uncertainty and, 37
Unnecessary formality. *See* Formality
Unpredictable tipping point, characteristics of technical debt, 142
Up-front plans
accepting that you can't get it right up front, 38–39
focus on adapting and replanning rather than conforming, 249–251
focus on making helpful not excessive, 248–249
just enough predictive planning, 300
not assuming they are right, 248
User role
defined, 420
user stories and, 83, 96
User stories. *See also* Requirements
benefits of, 79
card format for, 83–84
confirmation information in, 85–86
conversations in development of, 84–85
defined, 421
detailed product backlog items resulting from, 315, 320
estimable criteria for, 91–92
gathering, 95
independent criteria for, 88–89
INVEST criteria applied to, 88
knowledge-acquisition stories, 93–95
level of detail in, 86–88
negotiable criteria for, 89–90
nonfunctional requirements expressed via, 93
overview of, 83
for representing product backlog items, 294–295
sized appropriately criteria for, 92
story mapping techniques, 96–98
testable criteria for, 92
valuable criteria for, 90–91
workshop for writing, 95–96
Utilization, relationship to queue size (delay), 52

V

Validated learning
concurrent learning loops in, 45–46
defined, 421
organizing workflow for fast feedback, 46–47
overview of, 44–45
product planning and, 303–304
validating important assumptions, 45

Validation, measuring progress by asset validation, 54–55
Valuable criteria, INVEST, 90–91
Value-centric delivery, 55, 60
Value-creation flow, managers role in
  managing economics, 236
  monitoring measures and reports, 236–237
  systems perspective of, 235
Value-delivery-focused thinking, 353
Values
  defined, 421
  in Scrum framework, 13
Variability
  defined, 421
  embracing helpful variability, 32–33
  inspection, adaptation, and transparency, 35–36
  iterative and incremental approach to development, 33–35
  overview of, 32
  reducing uncertainty, 36–37
Velocity, of work
  affecting, 135–137
  calculating range of, 134–135
  decreasing as technical debt increases, 147
  defined, 421
  fixed-scope-release burndown chart, 327
  forecasting, 135
  inputs to sprint planning, 337
  misuse of, 137–138
  myth that reduced testing can accelerate velocity, 145–147
  overview of, 119–120
  pressure to accelerate resulting in technical debt, 145
  technical debt increasing time to delivery, 142
  using predicted velocity to check if commitment is realistic, 344–345
  what it is, 133–134
Vision
  basing on areas of stakeholder value, 293–294
  creating shared, 291–292
  defined, 414
  formats for, 292–293
  product planning (envisioning) and, 259

W

Waste
  defined, 421
  innovation waste, 90
Waterfall development. *See also* Plan-driven development
  defined, 421
  disadvantage of applying to sprint execution, 351–352
  error of overlaying Scrum on, 34
  Scrum compared with, 5
  types of plan-driven approaches, 29
WaterScrum, 34, 422
Weighted shortest job first (WSJF)
  defined, 422
  scheduling strategies and, 271
Won't-have features
  defined, 422
  release flow management and, 110–111
Work in process (WIP)
  batch sizes in, 48–49
  comparing plan-driven development with agile development, 60
  considering cost of delays, 52–54
  defined, 422
  establishing WIP limits, 281–282
  inventory management, 49–50
  Kanban and, 10
  overview of, 48
  participants in sprint execution, 51–52
  timeboxing setting limit on, 62
Workflow, organizing for fast feedback, 46–47
Workshop, for writing user stories, 95–96
WSJF (Weighted shortest job first)
  defined, 422
  scheduling strategies and, 271

This page intentionally left blank